Project:

Start Date:

Day One:
M
7127

7/28

Day Two:
W
7/29

Day Three:
Th
7130

Day Four:
F
7/31

Day Five:
M
8/3

SCHEDULE

Ferguson Twp

Job #:

7127

Lawnwood Ave Harris

Hemlock St Harris

Oak Hall St X Harris

Apollo Drive Harris

Kings Ct Ferg

James Ave X Ferg

Dry Hollow Bot Ferg
X

Vanessa Dr B&T Spring
X

Dry Hollow T Ferg
X

2020-C9

Trash culdesac SY

Wed
Wed
Wed

Wed

Th
Th

\W

F

917
2625
2074

1712
7328

X 2402
4322

6724

18289

18289

9859

9859

18289

18289

118775



Project:

Start Date:

Day Six:
w
8/5

Day 7:
Th
8/6

Day 8:
Sat
8/8

Day 9:

8/10

Day 10:
Tu
8/11

Ferguson Twp

7127

Williamsburg Dr B Ferg
Corl B Ferg
Hoy St B Ferg
Melanie B Spring
Aaron Dr B Ferg
Deibler Rd B Ferg
Danielle B Spring
Chownings Ct B Ferg
Red Lion Dr B Ferg
Weatherburn Dr B Ferg
Osmond St B Ferg
Butz St B Ferg
W. Beaver Ave B Ferg
Chownings Ct T Ferg
Red Lion Dr T Ferg
Weatherburn Dr T Ferg
Osmond St T Ferg
Butz St T Ferg
W. Beaver Ave T Ferg

Trash culdesac SY
Th 4983
Th 2048
Th 2066
9097
W 8048
M 6571
14619
Th&F 13650
W 8048
21698
Th X 862
Th 3964
Th 1142
Th 2076
Th 2784
Th 3812
14640
Th X 862
Th 3964
Th 1142
Th 2076
Th 2784
Th 3812

14640



Project:

Start Date:

Day 11:
w
8/12

Day 12:
Th
8/13

Day 13:

8/14

Day 14:

8/17

Day 15:
Tu
8/18

Ferguson Twp

7127
Aaron Dr T Ferg
Melanie T Spring
Beaver Brook Dr B Ferg
Greenlee Lane B Ferg
Horseshoe Cir B Ferg
Fairbrook B Ferg
Beaver Branch B Ferg
Danielle T Spring
Williamsburg Dr T Ferg
Corl T Ferg
Hoy St T Ferg
Deibler T Ferg
Stonecrest Dr B Ben
Stonecrest Dr T Ben
Beaver Brook Dr T Ferg
Greenlee Lane T Ferg
Horseshoe Cir T Ferg
Fairbrook T Ferg
Beaver Branch T Ferg

Trash culdesac SY

M T T T

W
Th
Th
Th

Th&F
Tu
Tu

L e e i i

6571
8048

14619

1669
1747
3088
4501

4242

15247

8048
4983
2048
2066

17145

13650
1274
1274

16198

1669
1747
3088
4501
4242
15247




